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1. INTRODUCTION 

1.1 Project Description Goals and Objectives 

The overall goals of the Project are to economically redevelop this brownfield site and 

resolve the remaining remedial investigation issues by conducting environmental site 

assessments and risk assessments, cleanup planning and redevelopment planning at the Troutdale 

Riverfront Redevelopment Site on the banks of the Sandy River in the City of Troutdale, 

Oregon. The Troutdale Riverfront Redevelopment Site consists of two properties; one is a former 

sanitary sewer plant owned by the City, and the other property is owned by a  private company, 

Eastwind Development LLC.  A map delineating the properties is included as Attachment 1.  

This site-specific assessment project, funded through the EPA Cooperative Agreement, addresses 

the Eastwind Property at 302 NW 257
th

 Way, Troutdale, Oregon, 97060 (Tax Lots 100 and 600).   

Brownfield sites in Troutdale have placed a hardship on our economy and impede 

restoration of the ecological environment. The Troutdale Riverfront Redevelopment Site was a 

former slaughterhouse and rendering plant site and is the last unremediated industrial brownfield 

site on the bank of the Sandy River, a National Wild and Scenic River and home to a number of 

salmonid species listed as threatened under the Endangered Species Act.   

The Targeted Brownfield Assessment conducted by EPA demonstrated that the Eastwind 

property was contaminated while the City-owned parcel showed little impact from historic 

operations.  The Eastwind property contains arsenic, volatile organic compounds (VOCs), 

naphthalene, and chlorinated pesticides have been detected above screening levels in subsurface 

soil. Dichlorodiphenyldichloroethylene (DDE), dichlorodiphenyltrichloroethane (DDT), and 

bis(2-ethylhexyl)phthalate have been detected above screening levels in surface soil and 

groundwater contains concentrations of heavy metals, VOCs, and semi-volatile organic 

compounds (SVOCs) above screening levels. Animal carcass material buried on-site contains 

concentrations of naphthalene and arsenic above screening levels.  

Through the Cooperative Agreement (CA), the City of Troutdale will complete 

assessment of the nature and extent of contaminants of concern (COCs) in soils and 

groundwater, and with the COC data, perform a risk-assessment of COCs to human health and 

ecological receptors which will assist in moving the site towards obtaining a No Further Action 

(NFA) determination from the Oregon Department of Environmental Quality (DEQ).   

Concurrent with the assessment work, the City will conduct redevelopment planning and 

community involvement to evaluate four redevelopment scenarios building on previous public 

planning processes and most recently refined through a cooperative effort of EPA and the US 

German Bilateral Working Group (the Bilateral), a U.S. EPA and German Federal Ministry of 

Education and Research cooperative group that shares information and evaluates new solutions 

and tools for the redevelopment of brownfields.  The Bilateral is managed through EPA’s Office 

of Research and Development (ORD) in Cincinnati, Ohio.  From 2010 to 2012, German 

participants from the Bilateral worked with Troutdale to test a new web-based analytical tool 

which integrates soil and groundwater contamination data with planning and land use 
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information to create three-dimensional representations of potential development scenarios based 

on relative risk reduction of each development concept.  Through this process, several 

development scenarios were created and presented in a Roundtable at the Brownfields 2011 

Conference in Philadelphia, Pennsylvania.   

Most recently, Eastwind Development LLC and the City have developed the Troutdale 

Riverfront Renewal Plan – an urban renewal district voter-approved plan for the site, and the 

Eastwinds Concept Plan – a redevelopment prospectus prepared by Eastwind Development, 

LLC.  Each plan creates a concept for redevelopment that includes a hotel and commercial center 

and a trail along the river that will link to the regional trail system and a greenway.  The EPA 

Brownfields Assessment grant will help us move the site toward redevelopment and implement 

these plans - which in turn will create jobs, return a contaminated brownfield site to productive, 

economic use, increase our tax base, create access for local citizens and visitors to the Sandy 

River, and improve the quality of life for everyone in Troutdale. 

1.2 Organizational Structure and Responsibilities 

The City of Troutdale is the grant recipient.  Incorporated in 1907, Troutdale is a small 

city of approximately 16,000 residents located near the confluence of the Sandy and Columbia 

Rivers within the easternmost boundary of the Portland, Oregon Metropolitan area.  The 

programmatic and accounting requirements of the grant will be undertaken by two key City staff:  

City Manager (CM): Mr. Craig Ward has over 30 years of government and administrative and 

planning experience. He has been the City Manager for Troutdale for about one year. Mr. Ward 

has successfully overseen much of the environmental work at the site.  As City Manager, Mr. 

Ward has authority to conduct all aspects of the grant, and delegate that authority to the 

Community Development Director and contractors needed to assist with the four Project tasks.  

Community Development Director (CDD)/ Planning/Community Outreach Coordinator 

(PCC): Rich Faith currently serves as Troutdale’s Community Development Director.  Mr. Faith 

has over 30 years of land use planning experience and has been with the City for more than 17 

years. Mr. Faith specializes in putting on public meetings and will be a vital asset for community 

outreach.  Mr. Faith currently oversees the State of Oregon (Business Oregon) assessment grant 

on the Project, and will be the City’s lead with the Project Director (PD) on this grant.  As 

Planning/Community Outreach Coordinator (PCC),  the CDD will also be responsible for 

developing and implementing community involvement and outreach, to conduct redevelopment 

planning, identifying and obtaining leveraged support and funding from project stakeholders and 

preparing reports to the City and stakeholders on the planning and redevelopment process. 

Due to the small size of the City and budget constraints, certain tasks under the grant will 

be carried out by contractors, each of whom will report directly to Mr. Faith.  The contractor 

positions needed to successfully implement the grant include the following:   

Environmental Professional (EP):  The Environmental Professional will be responsible for 

performing the remedial investigation to determine nature and extent of contamination, and for 
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performing the data collection and analysis to support the ecological and human health risk 

assessments.  The EP will also prepare the QAPP, SAP, HASP and will assist the City and the 

Project Director in public outreach and in preparing reports detailing the results of the 

assessment work.   

Project Director (PD): The Project Director will be responsible to manage the performance of 

work under the grant and support the CDD to ensure all tasks are performed in compliance with 

the CA and all reporting is completed and delivered to DEQ and EPA in a timely manner.  The 

PD will also perform regulatory analysis and support for developing the risk assessment scope of 

work in context of applicable laws and regulations for the human health and ecological risks, for 

interpreting and reporting the results to City Council and the Urban Renewal Agency, for 

conducting a renewable energy analysis; conducting cleanup planning including working with 

DEQ VCP staff to address requirements for an NFA determination, maintain and manage 

communication with EPA and DEQ and be the lead contact for the Project reporting to CDD, 

and assist in coordination of contractors to ensure the timely performance of all required tasks as 

agreed with EPA.   

The services of the Environmental Professional and Project Director will be procured in 

accordance with City of Troutdale requirements and in compliance with state and federal laws 

including 40 CFR 31.36.   

Project Tasks will be carried out in the following manner: 

 

 Task 1: Project Management and Reporting will be carried out by CDD with 

assistance from the PD. 

 Task 2: Public Involvement will be carried out by CDD/PCC and the EP. 

 Task 3: Site Assessment and Characterization will be carried out by the EP and 

PD. 

 Task 4: Risk Assessment and Cleanup Planning will be carried out by the EP and 

PD.   

 Task 5: Feasibility Analysis and Redevelopment Planning will be carried out by 

the PD and EP, with support from the CDD/PCC 

1.3 Project Outputs and Outcomes 

Based on the City’s and the Project team’s experience with past Cooperative Agreements, the 

outputs expected from this grant include developing the scope of work for, conducting and 

completing nature and extent assessments for COCs at the site, including the required Quality 

Assurance Project Plans (QAPP’s), Health and Safety Plans (HASP’s), Sampling and Analysis 

Plans (SAP’s), and Endangered Species Act (ESA) and National Historic Preservation Act 

(NHPA) impact analysis; preparing and conducting human health and ecological risk 

assessments in accordance with State of Oregon DEQ risk assessment regulations and guidelines; 

and conducting an Analysis of Brownfield Cleanup Alternatives (ABCA) or equivalent Oregon 

analysis of remedial action alternatives; and preparing reports on these subtasks.  These activities 

and reports will be reviewed by EPA and DEQ, and integrated into the planning and 
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redevelopment work to be considered by DEQ in the determination of No Further Action on the 

site.  These activities will contribute substantially to the sustainable reuse and redevelopment of 

the Troutdale Riverfront Redevelopment Site, and the City will report on the progress of these 

outputs in its quarterly reports to EPA. 

 

The outcomes that will be measured and reported on in the quarterly and final reports and in 

EPA’s Assessment, Cleanup, and Redevelopment Exchange System (ACRES) tracking system. 

will include acres and contaminants assessed, risk exposure pathways evaluated and risk 

screening levels analyzed, other funding leveraged, acres of greenspace/open space assessed and 

created, square feet of commercial space allocated and other key public benefits, as appropriate.   

 

2. PROJECT TASKS DESCRIPTIONS 

2.1 TASK 1 – PROJECT MANAGEMENT 

$18,500 EPA funds are budgeted for this task.  The CDD and PD will perform project 

management and report to DEQ VCP and EPA as required to implement and manage the Project 

under the CA. 

2.1.1 Project Coordination 

$2,000 EPA funds are budgeted for this subtask.  CDD staff will perform those activities 

necessary to manage the Project in accordance with the work plan and all required statutes, 

circulars, and terms and conditions, including establishment and maintenance of necessary CA 

records and files.  Financial management, consultant and project oversight and attendance at 

necessary Project meetings will be conducted by CDD staff. 

Objective:  

Properly manage the CA per EPA requirements 

 

Lead:  

 CDD, sublead PD (see subtask 2.1.6). 

 

Cost/Type of Funds:   

Hazardous substances; $2,000 for an estimated 39 hours of CDD staff time at an estimated 

$51 an hour ($34/hour salary plus $17/hour benefits in 2012 dollars).   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Submit final CA package to EPA by August 24, 2012. 

 Provide quarterly report updates on project management activities 

 

2.1.2 Project Reporting 

$2,000 EPA funds are budgeted for this subtask.  CDD with assistance from PD will prepare and 

submit required reports and forms, including quarterly and final progress reports, Federal 
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Financial Reports (FFR), Disadvantaged Business Enterprises (DBE) forms as appropriate. 

 

Objective:  

Submit required reports, forms and other information on time. 

 

Lead:  

 CDD, sublead PD. 

 

Cost/Type of Funds:   

Hazardous substances; $2,000 for an estimated 39 hours of CDD staff time at an estimated $51 

an hour ($34/hr salary plus $17/hr benefits in 2012 dollars).   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Submit quarterly progress reports within 30 days of the end of each federal fiscal quarter. 

 Submit DBE forms at least  semiannually. 

 Submit final Federal Financial Report (FFR) within 90 days of the end of the grant 

project/budget periods. 

 Submit final performance report within 90 days of the end of grant project/budget periods.  

Obtain acceptance of quarterly reports, DBE forms, FFRs and other information by EPA 

quarterly or annually, as appropriate. 

 Submit updates to the ACRES database as necessary  

 

2.1.3 Staff Training/Travel 

$3,400 EPA funds are budgeted for this task.  CM and CDD will attend one national and one 

regional brownfields conference over the course of the CA, which may include EPA’s national 

brownfields conference in Atlanta, GA, the National Association for Local Government 

Environmental Professionals (NALGEP) Brownfields Communities Network (BCN) Summit 

and the Northwest Environmental Business Council’s (NEBC) Northwest Environmental 

Conference in Oregon.  Attendance at the conferences will enable staff to keep current on the 

newest and best practices concerning brownfields, to network with other brownfields 

professionals around the country and to share successes and lessons learned from our 

Brownfields Program with the wider brownfields community.   

 

Objective: 

Attend regional and/or national brownfields conferences to keep current on best practices and 

share lessons learned.  

 

Lead: 

 CDD and sublead  CM. 
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Cost/Type of Funds:  

Hazardous substances; $3,400 for CM, CDD, and PD to attend two conferences at an average 

cost of $1,700 each person.  Travel cost estimates are based on an average of costs of attending 

similar conferences in 2012.  

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 CM and CDD staff will attend one regional and one national brownfields conferences, dates 

to be determined. 

 Provide quarterly report updates on staff training/travel.   

2.1.4 Contractor Procurement 

$1000 EPA funds are budgeted for this subtask.  This task includes preparing and conducting the 

procurement process in accordance with the City of Troutdale’s procurement procedures and 

with 40 CFR Part 31 Uniform Administrative Requirements for Grants and Cooperative 

Agreements to State and Local Governments.  Any renewals of the contracts and/or future 

procurement will also be done in accordance with these procedures and requirements.   

 

Objective:  

Procure contractors in accordance with City of Troutdale and EPA procurement requirements. 

 

Lead: 

 CDD.  

 

Cost/Type of Funds:  

Hazardous substances; $1,000 for an estimated 20 hours of CDD staff time at an estimated $51 

an hour ($34/hr salary plus $17/hr benefits in 2012 dollars).   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Submit copy of contract scope of work for each contractor to EPA in first quarter of CA. 

 Extend contracts with consultants for one year by the date the contract is signed and for one 

year after that, as appropriate. 

 

2.1.5 Final Performance Report 

$1500 EPA funds are budgeted for this subtask.  CDD staff, with assistance from the PD and EP, 

will prepare and submit a final performance report within 90 calendar days after the expiration or 

termination of the award.  The report will cover the entire project period and may include before 

and after photos of the assessment sites.  The report will also address lessoned learned in 

implementing the brownfields assessments and successes achieved.   

 

Objective:  

Submit required final performance report on time. 
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Lead:  

 CDD; sublead PD. 

 

Cost/Type of Funds:  

Hazardous substances; $1,500 for an estimated 29 hours of CDD staff time at an estimated $51 

an hour ($34/hr salary plus $17/hr benefits in 2012 dollars).   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Submit final performance report within 90 calendar days after the expiration or termination 

of the award.  

 Obtain acceptance of final performance report by EPA. 

 

2.1.6 Project Director – Contractor 

$8,600 EPA funds are budgeted for this subtask.  CDD staff will contract for a Project Director 

to assist the CDD to oversee and perform the day-to-day tasks of the grant, to manage and 

oversee the performance of the EP and insure timely and complete deliverables from the EP 

consistent with the CA, to review draft documents prepared by EP, and CDD/PCC and assist in 

preparing Public Involvement materials and conducting public meetings, and help draft and 

finalize all project reporting. 

 

PD will also attend attend one national and one regional brownfields conference over the course 

of the CA, which may include EPA’s national brownfields conference in Atlanta, GA, the 

National Association for Local Government Environmental Professionals (NALGEP) 

Brownfields Communities Network (BCN) Summit and the Northwest Environmental Business 

Council’s (NEBC) Northwest Environmental Conference in Oregon.  Attendance at the 

conferences will enable PD to keep current on the newest and best practices concerning 

brownfields, to network with other brownfields professionals around the country and to share 

successes and lessons learned from our Brownfields Program with the wider brownfields 

community. 

 

Objective: 

Assist the CDD to properly manage the CA per EPA requirements; prepare risk assessment 

documents and assist in evaluating and preparing ABCA or state equivalent for DEQ VCP.  

Attend regional and/or national brownfields conferences to keep current on best practices and 

share lessons learned. 

 

Lead:  

PD selected through required City processes in compliance with 40 CFR Part 31; sublead  CDD. 

 

Cost/Type of Funds:  

Hazardous substances; $7000 for an estimated 46.7 hours of Project Director contractor time at 

an average of $150 an hour; $1600 for travel and training. 
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Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Assist CDD in drafting quarterly reports 30 days before submittal date 

 Assist EP in all Task 3 work and deliverables, and lead on subtasks 2.4.3, 2.4.5, and 2.4.6.   

 Assist CDD in preparing final performance report within 90 calendar days after the 

expiration or termination of the award.  

 Assist CDD obtain acceptance of final performance report by EPA. 

 

2.2 TASK 2 – PUBLIC INVOLVEMENT 

$8,000 EPA funds are budgeted for this task.    CDD/ PCC will perform public involvement, 

consistent with the Assessment Grant Proposal submitted and the Cooperative Agreement Terms 

and Conditions, to ensure that community concerns are considered in assessment planning and 

execution, and that the public is kept informed of project progress and results and given the 

opportunity to be involved with CDD’s projects.  This task will build on and leverage the work 

and support previously provided to the project by civic and community groups, state and local 

government entities who are involved with and support the redevelopment of the site, including 

the West Columbia Gorge Chamber of Commerce, the Troutdale Historical Society, the 40 Mile 

Loop Land Trust, the Oregon Department of Transportation, Multnomah County Transportation 

Department, and Metro. 

 

2.2.1 Public Outreach and Involvement 

$5,500 EPA funds are budgeted for this subtask.  

 

Community Outreach Plan – We will prepare and implement a Community Outreach and 

Education Plan within six months of award. The plan will detail the actions that will be taken to 

involve stakeholders in site selection for assessments, cleanup decisions, or reuse planning. The 

plan will also define outcomes and outputs for public outreach.   

Public Meetings - CDD/PCC will conduct a minimum of two public meetings. The first public 

meeting will be held to announce award of the grant and plans to move forward. At this meeting, 

we will also include discussions of future development and present known environmental 

information and community planning efforts, including redevelopment scenarios refined with the 

US German Bilateral Working Group, to the community to garner input. The second meeting 

will be to describe the findings of the assessment activities and discuss how these finding may 

impact the various redevelopment scenarios, including a presentation of the redevelopment 

scenarios using the web-based “Optirisk” tool applied by the US German Bilateral Working 

Group.  At these meetings, we hope to educate the public about brownfields and to gain an 

understanding of issues of concern to attendees. We will also discuss the project and status 

updates at each regularly scheduled council meeting that is held once a month.  All public 

meetings will accommodate hearing and sight concerns as needed through large print 

publications, sign language interpretation, and use of ADA accessible facilities. The English 
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language is predominantly used in Troutdale, and materials will be developed in English. If a 

need is identified, we will arrange for other language accommodations.  

 

Objective:  

Encourage public involvement in assessment and redevelopment planning, keep public informed 

of risks evaluated and options for remedial action and opportunities for institutional and 

engineering controls based on redevelopment options; seek public input in the location and 

design of open space and recreational components of the redevelopment plans; providing 

contacts and media alternatives to keep the public informed and involved in a manner that is 

helpful and easily accessible to the public. 

 

Lead:  

 PCC, with support from PD. 

 

Cost/Type of Funds: 

Hazardous substances; $5,500 for an estimated 36.7 hours of PCC time at an estimated $150 an 

hour.    

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Contact targeted stakeholder groups to announce results of assessment and solicit input and 

ideas for redevelopment concepts. 

 Meetings with stakeholder groups/public meetings/presentations. 

 Provide quarterly report updates on public outreach and involvement activities. 

  

2.2.2 Project Updates and Other Public Information 

$2500 EPA funds are budgeted for this subtask.  This subtask includes a variety of public 

information tools and techniques designed to reach the maximum number of stakeholders at the 

minimum cost.   

 

Newsletter, Fact Sheets, and Web Page – The City will use electronic and print media to keep 

the public informed and involved in the Project.  For print media, the city will use the Troutdale 

Champion, the city newsletter, to distribute information about the project to the community. The 

Troutdale Champion is published approximately six times a year and is distributed to all 

residents of the City. At the public meetings, the City will distribute fact sheets to help explain 

the goals and objectives of the assessment work and project. The fact sheets will also be placed 

at the City offices. Information about the brownfields assessment and redevelopment project will 

be placed on the City’s website and updated on a quarterly basis, or more frequently as needed.  

 

News and Radio - We have two main newspapers most residents in Troutdale read: The Gresham 

Outlook and The Oregonian. We will provide press releases to the newspapers and we will invite 

reporters to public meetings and other events. We will also use our local radio station, KPAM 

860 AM as a way to publicize meetings and events.  
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Objective: 

Share information on and receive feedback into assessment projects and the Brownfields 

Program. 

 

Lead: 

 PCC, with support from PD. 

 

Cost/Type of Funds: 

Hazardous substances; $2,500 for an estimated 16.7 hours of PCC time at an estimated $150 an 

hour.   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare plain language fact sheet at beginning of project(s) (ongoing, dates to be determined 

as sites are selected) and submit to EPA with quarterly reports. 

 Determine if non-English language materials are needed or desired by the public and prepare 

as needed. 

 Prepare fact sheet at completion of project(s) (ongoing, dates to be determined as sites are 

selected) and submit to EPA with quarterly reports. 

 Prepare additional fact sheets if needed due to delay or changes (ongoing, dates to be 

determined as sites are selected) and submit to EPA with quarterly reports. 

 Post fact sheets to websites (ongoing, dates to be determined as sites are selected) and 

provide URLs of postings to EPA in quarterly reports. 

 Provide quarterly report updates on project updates and other public information activities.   

 

2.3 TASK 3 – SITE ASSESSMENT AND CHARACTERIZATION 

$118,300 EPA funds are budgeted for this task.  The Site Characterization tasks are divided into 

the following subtasks: planning and conducting nature and extent of COC assessments, the 

preparation of the QAPP’s, SAP’s, and HASP.  The Cleanup Planning subtasks include the 

preparation of a risk assessment plan based on the COC data collected during Site 

Characterization, collecting and analyzing data for evaluation of human health and ecological 

risk receptors and pathways and determining risk to each receptor based on applicable risk 

screening levels of DEQ VCP for each COC.  Additional subtasks for Cleanup Planning include 

the preparation of ESA and NHPA evaluations and reports, and the ABCA or state equivalent 

and submitting to DEQ VCP for an NFA determination.   

 

2.3.1 Site Characterization – Assessment of Nature and Extent of Contamination 

$107,850 EPA funds are budgeted for this subtask.  It is estimated that three sampling and 

analysis plans will be produced and implemented for three distinct areas of the site and phases of 

the work, including 1) the buried animal carcass area; 2) sitewide groundwater investigation; and 

3) riparian/open space area.  Each area requires different sampling techniques and has different 

contaminants of concern that will be assessed in subtask 2.3.2 risk assessment once the data for 
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this subtask is reported and verified. The delineation of the buried animal carcass area will 

include borings, field staff time, laboratory analysis, data interpretation and report preparation.  

Groundwater characterization will include the installation of one or more monitoring wells, 

monitoring of the new well(s) and monitoring two existing wells. Direct push technology cannot 

be used at the Site for groundwater sampling due to the subsurface materials so more expensive 

drilling techniques (sonic or hollow-stem auger) must be used. The monitoring wells will be 

monitored semi-annually for a minimum of 18 months.  The riparian area will require 

determination of hydrogeology to assess migration potential for upland contamination in soils 

and groundwater and analysis of surface and shallow subsurface contamination to determine 

potential human and ecological exposure pathways.  The specifics of the assessment work 

described above will be presented to EPA for review and approval through the Quality 

Assurance Project Plan (QAPP).   

 

Objective: 

Perform environmental assessment work on site to determine nature and extent of contamination.   

 

Leads: 

EP, sublead PD. 

 

Cost/Type of Funds: 

Hazardous substances; $40,000 for an estimated 400 hours of EP contractor time at an estimated 

$100 an hour.  $6000 for an estimated 40 hours of PD contractor time at an estimated $150 an 

hour.  $61,850 for subcontractor fees including drillers and analytical laboratories. 

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare Site Access Agreement and provide to property owner prior to performing 

assessments. 

 Conduct sampling and analysis of samples. 

 Prepare assessment reports for each area including groundwater. 

 Provide quarterly report updates on assessment activities. 

 

2.3.2 ESA and NHPA Requirements 

$2,950 in EPA funds are budgeted for this subtask.  PD and EP will provide information to EPA 

to help it fulfill EPA’s requirements under the Endangered Species Act Section 7 (ESA) and the 

National Historic Preservation Act Section 106 (NHPA).  The information will include the 

location of the project, any threatened or endangered species or habitat which may be affected by 

the project, whether a site is considered to be of concern by the State Historic Preservation 

Officer (SHPO), a list of Tribes who may believe the site or project could disturb cultural 

resources and EP’s evaluation as to whether its plans could have adverse effects on endangered 

species or cultural resources.   

 

Objective: 

Identify the ESA and/or NHPA impacts, if any, of each assessment and provide information on 
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the impacts to EPA. 

 

Leads:  

EP, sublead PD. 

 

Cost/Type of Funds: 

Hazardous substances: $2,050 for an estimated 20.5 hours of EP contractor time at an estimated 

$100 an hour.  $900 for an estimated 6 hours of PD contractor time at an estimated $150 an hour. 

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 EP and PD provide ESA/NHPA information to EPA 4-6 weeks prior to performance of any 

sampling. 

 Provide quarterly report updates on ESA and NHPA activities. 

 

2.3.3 Quality Assurance Project Plan (QAPP), Sampling and Analysis Plan (SAP) and 

Health and Safety Plan (HASP) 

$7,500 EPA funds are budgeted for this subtask.  A site-specific QAPP, SAP and HASP will be 

prepared and submitted to EPA for review and concurrence 4-6 weeks prior to performance of 

any sampling.   

 

Objective: 

Produce and follow QAPPs and HASPs for the sites selected. 

 

Leads: 

EP, sublead PD. 

 

Cost/Type of Funds: 

Hazardous substances: $5,700 for an estimated 57 hours of EP contractor time at an estimated 

$100 an hour.  $1,800 for an estimated 12 hours of PD contractor time at an estimated $150 an 

hour.  

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare and submit draft QAPPs, SAPs and HASP to EPA by 4-6 weeks prior to 

performance of any sampling (ongoing, dates to be determined as sites are selected). 

 Prepare and submit revised QAPPs, SAPs and HASPs as needed and finalize, prior to 

performance of sampling (ongoing, dates to be determined as sites are selected). 

 Provide quarterly report updates on QAPP, SAP and HASP activities. 

2.4 TASK 4 - RISK ASSESSMENT AND CLEANUP PLANNING 

$27,200 EPA funds are budgeted for this task.  The EP and PD will perform risk assessment and 

cleanup planning. 
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2.4.1 Human Health and Ecological Risk Assessment 

$18,000 EPA funds are budgeted for this subtask.  Oregon cleanup law and regulations 

implemented by DEQ emphasize risk based decision making for cleanup and redevelopment of 

contaminated sites.  The risk assessment will require site data collected in Task 2.3.1 to be 

screened using risk based concentrations (RBC’s) from applicable DEQ guidance.  Both human 

and ecological receptors will be identified and evaluated, along with potential pathways for the 

COC’s to reach the receptors.  At this stage, the public input on redevelopment scenarios will be 

integrated into the risk assessment to determine the potential for risk reduction or elimination of 

pathways to receptors by the strategic placement of redevelopment components (e.g., buildings, 

parking lots, impervious trail surface, phytoremediation, etc.) and incorporation of engineering 

and institutional controls.  Results will be presented to the public for further input and presented 

to DEQ VCP for evaluation.   

 

Objective: 

Conduct risk assessment and prepare documentation to support risk-based closure. 

 

Leads: 

PD and EP. 

 

Cost/Type of Funds: 

Hazardous substances: $13,500 for an estimated 135 hours of EP contractor time at an estimated 

$100 an hour.  $4,500 for an estimated 30 hours of PD contractor time at an estimated $150 an 

hour. 

 

2.4.2 Analysis of Brownfields Cleanup Alternatives 

$9,200 EPA funds are budgeted for this subtask.  PD and EP will prepare Analyses of 

Brownfields Cleanup Alternatives (ABCAs) or equivalent State-required documents, as needed.  

The ABCAs will summarize information about the site and contamination (i.e., exposure 

pathways, contaminant sources, types and levels of contamination, etc.); cleanup standards; 

applicable laws; alternatives considered (at least two, evaluated in terms of effectiveness, 

implementability and cost); and the proposed cleanup plan.  The ABCA will also include the 

results of the Risk Assessment and the analysis and documentation to support a risk-based 

closure and No Further Action determination for the site through the DEQ VCP.  Draft ABCAs 

will be submitted to EPA and to DEQ’s VCP Project Manager to ensure that the analysis will 

ultimately be acceptable to the State.   

 

Objective: 

Successfully develop ABCAs or equivalent State required documents that meet the requirements 

of the DEQ VCP. 

 

Leads: 
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PD and EP. 

 

Cost/Type of Funds: 

Hazardous substances: $6,800 for an estimated 68 hours of EP contractor time at an estimated 

$100 an hour.  $2,400 for an estimated 16 hours of PD contractor time at an estimated $150 an 

hour. 

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Develop draft ABCA or State-required equivalent and submit to EPA 4-6 weeks prior to 

submittal to DEQ VCP. 

 Submit draft ABCA to DEQ VCP project manager for review and approval prior to obtaining 

NFA determination. 

 Provide quarterly report updates on ABCA activities. 

 

2.5 TASK 5 - FEASIBILITY ANALYSIS AND REDEVELOPMENT PLANNING 

$28,000 EPA funds is budgeted for this task.  This task includes updating the detailed conceptual 

site plans produced by the City and the citizens of Troutdale based on the results of the site 

characterization and risk assessment and the refinement of these plans produced by the US 

German Bilateral Working Group; refining and finalizing the conceptual site plans through the 

public involvement process and public meetings; developing a detailed interim land use plan 

based on the assessment results and redevelopment options, and evaluating and securing funding 

for completion of the redevelopment. 

2.5.1 Prepare Conceptual Site Plans 

$8,050 EPA funds are budgeted for this subtask.     

 

Objective: 

Update existing site plans based on results of site characterization, risk assessment, and public 

involvement processes.   

 

Leads: 

 PCC; sublead PD. 

 

Cost/Type of Funds: 

Hazardous substances: $8,050 for an estimated 53.7 hours of PCC and PD contractors’ time at 

an estimated $150 an hour.   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare updated conceptual site plan based on input obtained through public meetings. 

 Prepare interim land use plan based on updated conceptual site plan and public input. 

 Provide quarterly report updates on redevelopment plans. 
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2.5.2 Prepare Feasibility Plans 

$6,450 EPA funds are budgeted for this subtask.  Feasibility plans will incorporate the integrated 

environmental and planning efforts with a market analysis of estimated costs, returns on 

investment, liabilities and related inputs.  Plans and report will assist the City in attracting 

interest from potential developers to the site and will leverage additional support from the State 

of Oregon, Business Oregon to market the site.  

 

Objective: 

Prepare sitewide development feasibility plan based incorporating updated conceptual site plans 

and results of assessment and risk analysis. 

 

Leads: 

 PCC; sublead PD. 

 

Cost/Type of Funds: 

Hazardous substances: $6,450 for an estimated 43 hours of contractors time at an estimated $150 

an hour.   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare sitewide feasibility plan integrating environmental data and redevelopment options 

from updated conceptual site plan based on input obtained through public meetings. 

 Present feasibility plan to public and integrate input into final feasibility analysis. 

 Provide quarterly report updates on feasibility analysis. 

 

2.5.3 Analyze Potential for Renewable Energy Applications 

$13,500 EPA funds are budgeted for this subtask.   

 

Objective: 

Evaluate potential for energy efficiency and renewable energy generation and integrate into site 

planning process. 

 

Leads: 

PD. 

 

Cost/Type of Funds: 

Hazardous substances: $13,500 for an estimated 90 hours of PD contractor time at an estimated 

$150 an hour.   

 

Project Milestones/Deliverables & Estimated Submittal/Completion Dates: 

 Prepare preliminary assessment of site resources and efficiency potential of conceptual site 
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plan. 

 Survey technology vendors and propose options to public at public meeting. 

 Provide quarterly report updates on energy-related activities; present findings and 

recommendations in Final EPA Report. 

 

3. SCHEDULE AND DELIVERABLES 

DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

      

Before 

fieldwork 

begins 

QAPP / Health and Safety Plan X X   

Before field 

work begins 

ESA/NHPA letter X    

As Needed  Requests for Reimbursement – see 

Administrative Terms & 

Conditions  

   X 

Month 1 Property Profile Form entered in 

ACRES and updated as needed; 

Solicitation for hiring consultants 

issued 

X    

Month 2 Public Involvement Plan (PIP) as 

applicable 

Process for hiring consultants 

completed 

X    

Month 2 Fact sheet - project starting X    

Month 3 Public Meeting – Kick off  X X   

Month 3 

12/31/13 

Submit contract scope of work for 

each contractor 

X X 

(copy) 
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 4  

January 2013 

Quarterly Progress Report (QPR) 1 

for period 10/1/12-12/31/12 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 5 Assessment work begins X    

Month 7  

April 2013 

QPR 2 for period 1/1/13 - 3/31/13 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

 

X    

Month 7 

4/30/13 

DBE Report for period ending 

3/31/13 
X (copy)  X  
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 10 

July 2013 

QPR 3 for period 4/1/13-6/30/13 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 13 

October 2013 

QPR 4 for period 7/1/13-9/30/13 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 13 

10/30/13 

DBE Report for period ending 

9/30/13 

X (copy)  X  
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 16 

January 2014 

QPR 5 for period 10/1/13-12/31/13 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

Plain language fact sheet, if 

applicable. 

X    

Month 19 

April 2014 

QPR 6 for period 1/1/14-3/31/14 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 19 

4/30/14 

DBE Report for period ending 

3/31/14 

X (copy)  X  
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 22 

July 2014 

QPR 7 for period 4/1/14-6/30/14 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 25 

Oct. 2014 

QPR 8 for period 7/1/14-9/30/14 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 25 

10/30/14 

DBE Report for period ending 

9/30/14 

X (copy)  X  
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 28 

Jan. 2015 

QPR 9 for period 10/1/14-12/31/14 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 31 

April 2015 

QPR 10 for period 1/1/15-3/31/15 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 31 

4/30/15 

DBE Report for period ending 

3/31/15 

X (copy)  X  
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Month 34 

July 2015 

QPR 11 for period 4/1/15-6/30/15 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable. 

X    

Month 37 

Oct. 2015 

QPR 12 for period 7/1/15-9/30/15 

- Public outreach 

- Assessment activities 

- QAPP, SAP & HASP 

activities 

- ESA & NHPA activities 

- ABCA activities 

- Redevelopment Plans 

- Feasibility analysis 

- Energy-related activities 

- Plain language fact sheet, if 

applicable.  

X    

Month 36 Fact Sheet - Assessment results  X    

Months 36 – 

39 

Final Federal Financial Report 

(FFR) (SF425) & Final Drawdown 

For forms & more information, 

visit: 

http://www.epa.gov/ocfo/finservic

es/forms.htm 

X (copy)  X (copy) X 

http://www.epa.gov/ocfo/finservices/forms.htm
http://www.epa.gov/ocfo/finservices/forms.htm
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DUE DATE 

(for grant 

awarded 

10/01/12) 

ITEM Send to: 

EPA PO STATE EPA 

GRANTS 

EPA 

FINANCE 

Months 36 – 

39 

Closeout: Final Performance 

Report with Summary Fact Sheet, 

Photos, and Lessons Learned 

X     

Month 37 

10/30/15 

DBE Report for period ending 

9/30/15 

X (copy)  X  

 

4. BUDGET 

4.1 Budget Table – Hazardous Substances 

 

Budget 

Categories 

Project Tasks 

Task 1;  

Project 

Management and 

Reporting 

Task 2:  

Community 

Outreach 

Task 3:  

Site Assessment  

and 

Characterization 

Task 4:  

Risk 

Assessment 

and Cleanup 

Planning 

Task 5:  

Feasibility 

Analysis and 

Redevelopment 

Planning and  

Total 

Personnel $4,318     $4,318 

Fringe
1
 $2,157     $2,157 

Travel $2,833     $2,833 

Equipment       

Other $590     $590 

Contractual
2 

 $8,600 $8,000 $118,300 $27,200 $28,000 $190,100 

Total $18,500 $8,000 $118,300 $27,200 $28,000 $200,000 

1
Troutdale’s Fringe Benefit Rate is 50%. 

2  
The City of Troutdale will comply with the 

City of Troutdale’s procurement procedures and 40 CFR 31.36.  

4.2 Budget Narrative 

4.2.1 BUDGET DETAIL BY TASK: Hazardous Substances 
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Task 1: Project Management and Reporting - $18,500 Total 

 

CDD will perform project management and reporting as required to implement and 

manage this project under the CA, including making sure all requirements for reporting 

and contractor procurement are met.  $6,500 in funds will be used for an estimated 

127 hours of CDD staff time at $105 an hour to perform portions of the project 

management and reporting subtasks.  CDD time will be supported by $7000 of EPA 

funds for an estimated 46.7 hours of time contracted for the Project Director at $150 an 

hour. 

 

As a part of this task, the  CDD, CM and PD will attend one national and one regional 

brownfields conferences over the course of the CA, which may include EPA’s national 

brownfields conference in Atlanta, GA, the National Association for Local Government 

Environmental Professionals (NALGEP) Brownfields Communities Network (BCN) 

Summit or the Northwest Environmental Business Council (NEBC) Northwest 

Environmental Conference.  Attendance at the conferences will enable staff to keep 

current on the newest and best practices concerning brownfields, to network with other 

brownfields professionals around the country and to share successes and lessons learned 

from our Brownfields Program with the wider brownfields community.  $5,000 of EPA 

funds will support travel and training. 

 

Task 2: Public Involvement - $8,000 Total 

 

Community involvement and outreach will be conducted primarily by the PCC with 

support from the PD.  PCC will contact community groups to share information on and 

receive feedback into the assessments, cleanup planning and redevelopment planning 

being conducted under the grant.  These groups include West Columbia Gorge Economic 

Development Consortium, the US-German Bilateral Working Group, the Troutdale 

Chamber of Commerce, the 40 Mile Loop Trail Consortium, and other local stakeholders.  

 

The work conducted under this Task will include the preparation and implementation of 

the Community Outreach and Education Plan, at least two public meetings, updates and 

information through newsletters, local media (both print, radio and television) and the 

Project Web Site.  The $8,000 will be used for an estimated 53.4 hours of PCC staff time 

at an estimated $150 an hour.   

 

Task 3: Site Assessment and Characterization - $118,300 total 

 

Site identification and technical assistance will be performed by contractors including the 

EP and PD, with support from CDD.  The $115,350 in funds will be used to pay EP an 

estimated $47,750 for an estimated 477.5 hours of contractor time at an average of $100 

an hour, and the PD an estimated $8,700 for an estimated 58 hours of contractor time at 

an average of $150 an hour.  The projected outputs for this task are for the EP and PD to 
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fully assess the nature and extent of COC’s at the site to enable Risk Assessment and 

evaluation of Brownfield Cleanup Alternatives (ABCA) in Task 4.,  

 

The EP consultant, with the assistance of the PD, will conduct the assessments and all 

subtasks listed under this task, including the required ESA and NHPA analyses; QAPPs 

and HASPs.   

 

An estimated $61,850 will be used for an estimated 618 person hours of geotechnical 

consultant and subconsultant services, analytical and drilling services at an average of 

$100 per hour .  The actual costs of the assessments will include the costs of the required 

federal Endangered Species Act (ESA) and National Historic Preservation Act (NHPA) 

analyses. 

 

Task 4: Risk Assessment and Cleanup Planning - $27,200 total 
 

Risk assessment and cleanup planning will be performed by contractors, more 

specifically, the EP and PD.  The $27,200 in funds will be used to pay EP an estimated 

$20,300 for an estimated 203 hours of contractor time at an average of $100 an hour, and 

the PD an estimated $6,900 for an estimated 36 hours of contractor time at an average of 

$150 an hour. 

 

Task 4 involves analyzing the data collected in Task 3 to first determine the risks to 

human health and ecological receptors (e.g., Sandy River riparian area), and then with the 

risk assessment completed, the pathways for exposures known and the assessment data 

compared against risk based screening concentrations, prepare an Assessment of 

Brownfield Cleanup Alternatives (ABCA) or state-required equivalent to evaluate the 

options for cleanup at the site that will eliminate, reduce or manage risks from soil and 

groundwater contamination. The projected outputs for this task are for the EP and PD to 

to design and conduct human health and ecological risk assessment and ABCA, and to 

use these reports to prepare the necessary documentation for DEQ’s VCP to issue an 

NFA determination for the site.  

 

Task 5:  Feasibility Analysis and Redevelopment Planning - $28,000 Total 

Feasibility Analysis and Redevelopment Planning will be conducted primarily by the 

PCC and PD. These costs include preparing a feasibility of renewable energy potential, 

both for on-site energy demand and offsite delivery to the grid; updating the detailed 

conceptual site plans based on the results of the COC assessment and the risk assessment; 

developing a detailed interim land use plan based on the assessment results, and 

evaluating and leveraging funding for completion of the redevelopment. 
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4.2.2 BUDGET DETAIL BY BUDGET CATEGORY: Hazardous Substances 

 

I.  Personnel 

 

  

Position/Title 

 

Annual Salary 

Total Hours  

Amount 

 

Total 

      

 Community 

Development 

Director (CDD) 

$70,000/$34 hr Approximately 127 hours $4,318 $4,318 

      

 CDD as 

Planning/Community 

Outreach 

Coordinator 

 

 

 

 

 

 

 

Total Personnel   

Approximately 53.4 

hours at an estimated 

$150 an hour 

$8,000 $8,000 

 

 

 

 

     $12,318 

 

II.  Fringe Benefits 

 

 50 % of Basic Salary   $2,159 $2,159 

      

 Includes retirement, health benefits, annual and sick leave 

and life insurance 

    

 Total Personnel    $14,477 

 

III.  Travel 

 

Out of State Travel 

 

1.  EPA Brownfields 2013 Conference 

Atlanta, GA   

    

     

Airfare for CM and CDD ($821.50 x 2)   $_____  

Per diem lodging - 2 person x 3 nights x $120   $_____  

Per diem meals/incidentals - 2 person x 2 full days x $50    $_____  

Per diem meals/incidentals - 2 person x 2 75% days x $37.50   $_____  

Ground transportation to and from airport x $60x2 

 

  $_____  

Subtotal   $_____  

Total Travel 

   

 

 

$1,643 

$720 

$200 

$150 

$120 

 

 

 

 

 

 

 

 

 

 

 

 

 

$2,833 
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IV.  Contractual 

 
    Amount Total 

1.  Consultant services for Project Management 

 

  $8,600 $8,600 

 $7,000 for an estimated 46.7 hours of Project Director contractor 

time at an average of $150 an hour and $1600 for travel and 

training. 

    

2.        

      

      

3.   Consultant services for Site Assessment and Characterization 

Consulting (all EP time & analytical costs based on contractor 

bids) 

  $118,300 $118,300 

 a. Personnel hours 

 

  $56,450  

  1) Site Characterization – Assessment of Nature and Extent 

of Contamination - $46,000 total; $40,000 for an estimated 400 

hours of EP time at an estimated $100 an hour and $6,000 for an 

estimated 40 hours of PD time at an estimated $150 an hour. 

 

    

  2)  ESA and NHPA Requirements - $2,950 total; $2,050 for 

an estimated 20.5 hours of EP time at an estimated $100 an hour 

and $900 for an estimated 6 hours of PD time at an estimated $150 

an hour. 

 

    

  3) QAPP, SAP and HASP - $7,500 total; $5,700 for an 

estimated 57 hours of EP time at an estimated $100 an hour and 

$1,800 for an estimated 12 hours of PD time at an estimated $150 

an hour. 

 

    

 b. Analytical and drilling services   $61,850 

 

 

4. Consultant services for Risk Assessment and Cleanup Planning 

(all EP time based on contractor bids) 

 

  $27,200 $27,200 

 a. Human Health and Ecological Risk Assessment - $18,000 total; 

$13,500 for an estimated 135 hours of EP time at an estimated 

$100 an hour and $4,500 for an estimated 30 hours of PD time at 

an estimated $150 an hour. 

 

  $18,000  
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    Amount Total 

 b. Analysis of Brownfields Cleanup Alternatives - $9,200 total; 

$6800 for an estimated 68 hours of EP time at an estimated $100 

an hour and $2,400 for an estimated 16 hours of PD time at an 

estimated $150 an hour. 

  $9,200  

      

      

5. Consultant Services for Feasibility Analysis and Redevelopment 

Planning 

 

  $28,000 $28,000 

 

 

a. Prepare Conceptual Site Plans - $8,050 for an estimated 53.7 

hours of PCC contractors’ time at an estimated $150 an hour. 

 

    

 b. Prepare Feasibility Plans - $6,450 for an estimated 43 hours of 

PCC contractors’ time at an estimated $150 an hour. 

 

    

 c. Analyze Potential for Renewable Energy Applications - $13,500 

for an estimated 90 hours of PD contractor time at an estimated 

$150 an hour 

 

    

 Total Contractual     

$182,100 

 

V.  Other 

 

1.  Registration fees for CM and CDD to attend the Northwest Environmental 

Business Conference, Portland, Oregon ($295 fee for 2 attendees) 

 

  $590.00 
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MAP OF SITE 
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ATTACHMENT B 

CITY OF TROUTDALE ORGANIZATIONAL CHART FOR EPA GRANT 

 

 

 

Mayor 

Environmental 
Professional 

Other 
Consultants as 

needed 

Craig Ward 

City Manager 

Rich Faith 

Community Development 
Director, Planning/Community 

Outreach Coordinator 

Project Director 


